

Production Report Example

3/6/2023 to 3/9/2023

Production

Project	Proj No.	Item	Description	Date	Foreman	Shift	Est. Qty	Reported Qty	Estimated Manhours	Actual Manhours
03022023		101	Box Out Excavation	Mon, 03/06/2023	Admin Admin	Day	3,126.75	200.00	280.00	32.00
03022023		101	Box Out Excavation	Tue, 03/07/2023	Admin Admin	Day	3,126.75	500.00	280.00	0.00
03022023		101	Box Out Excavation	Wed, 03/08/2023	Admin Admin	Day	3,126.75	0.00	280.00	0.00
03022023		101	Box Out Excavation	Thu, 03/09/2023	Admin Admin	Day	3,126.75	0.00	280.00	0.00
03022023		201.01	8in SDR 35 PVC	Mon, 03/06/2023	Admin Admin	Day	1,730.00	200.00	356.00	0.00
03022023		201.01	8in SDR 35 PVC	Tue, 03/07/2023	Admin Admin	Day	1,730.00	500.00	356.00	0.00
03022023		201.01	8in SDR 35 PVC	Wed, 03/08/2023	Admin Admin	Day	1,730.00	0.00	356.00	0.00
03022023		201.01	8in SDR 35 PVC	Thu, 03/09/2023	Admin Admin	Day	1,730.00	0.00	356.00	0.00
03022023		301.05	Subbase	Mon, 03/06/2023	Admin Admin	Day	6,700.00	500.00	280.00	0.00
03022023		301.05	Subbase	Tue, 03/07/2023	Admin Admin	Day	6,700.00	1,000.00	280.00	0.00
03022023		301.05	Subbase	Wed, 03/08/2023	Admin Admin	Day	6,700.00	200.00	280.00	24.00
03022023		301.05	Subbase	Thu, 03/09/2023	Admin Admin	Day	6,700.00	200.00	280.00	26.00
03022023		501.01	Top Asphalt Course	Mon, 03/06/2023	Admin Admin	Day	410.00	40.00	264.00	0.00
03022023		501.01	Top Asphalt Course	Tue, 03/07/2023	Admin Admin	Day	410.00	100.00	264.00	0.00
03022023		501.01	Top Asphalt Course	Wed, 03/08/2023	Admin Admin	Day	410.00	0.00	264.00	0.00
03022023		501.01	Top Asphalt Course	Thu, 03/09/2023	Admin Admin	Day	410.00	0.00	264.00	0.00
03022023		600	Fixed price Item	Mon, 03/06/2023	Admin Admin	Day	1.00	1.00	0.00	0.00
03022023		600	Fixed price Item	Tue, 03/07/2023	Admin Admin	Day	1.00	0.00	0.00	0.00
03022023		600	Fixed price Item	Wed, 03/08/2023	Admin Admin	Day	1.00	0.00	0.00	0.00
03022023		600	Fixed price Item	Thu, 03/09/2023	Admin Admin	Day	1.00	0.00	0.00	0.00
								3,441.00	4,720.00	82.00
								3,441.00	4,720.00	82.00